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Chief, Mediterranean Bureau (Cyprus) 18 November 1948
Chief, FBIS
Progress Report on the Cyprus Project for the peried 1-15 Ootober 1948.

Your memorandum to this office dated 20 October 1948, subject as
above.

1. The comments and questions listed below conceraning the
above named Pregress Repert have arisen during its etudy by staff
officers of the bramch. You are requested to furmish apprepriste
information and amswers at your earliest conveaience.

2. It is apparent that comstruotion on the project is legging
somewhat. It appears that the opening date may be somewhat later
than February 1948. HMhat is your latest estimate of an opening
date? Should any eof cur preseant plans be modified accordingly?

3. Your report indiocates that a Diesel mechanioc was hired
for full-time duty begimning 18 October 1548. Flease explain the
neoessity fer such an employee. Also give his salary rate and
length of time that employment is to be contimued. This effice
was under the impression that the imerican persomnel on the Buresu's
engineering staff would perform Diesel engineering duties.

4, Plesse report condition in which elestronio equipment was
received on Cyprus.

6. Flease give:a brief amalysis of the work of each engineer
and techaician at your Bureau te date. Include efficiency, imitiative,
techniocal ability, ebility to get aleng with other employees, and
whether or net you desire retemtion when station is astivated.

6. Inform this office as to whether or not fimancial arrange-
ments made with are procesding satisfactorily.
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